S. 1 1 1 1 1 1 1

Contract No. SP-1916 Amendment No. 7

Lockheed Aircraft Corporation Burbank, California

Gentlemen:

- 1. Reference is made to Contract No. SP-1916 dated September 25, 1957 entered into between the United States of America and Lockheed Aircraft Corporation.
- 2. Persuant to Paragraph 2 entitled "CMANGES" of the General Provisions, the contract is hereby smended by adding the following items to APPENDIX I of the contract.
 - 7. Field Support by LAC and Baird \$147,870.00 engineers from 1 March 1959 to 29 February 1960.

 8. Field Support at special location (two Baird and one LAC engineers) from 10 April 1959 to 15 July 1959.

 9. One turret for use with Infrared gear.

 10. One 50 Channel Oscillograph with Magazine and Galvonometer

 11. Ground Support Equipment as follows:

Description	Quan.	Asount
23-109A-P4 Oscillogram Processor, for 115-volt 60-cycle operation, including A Cat. 23-001A Record Magazine, 250 foot capacity	1	\$2,710.13
7-002 Static Galvanometer Reference Trace	2	109.50
Tektronix Oscilloscope Model 535	1	1,533.00
Simpson Multimeter Model 260	1	48.13
Collimator (Newtonian Telescope) (7/6, 12) Dis.) Includes: Fibreglas Tube, Parabolic Reflecting Lens & Mount, Diagonal Mirror & Mount, Rack & Pinion for Eyepiece. Does not include symplece.	1	432.53

25 YEAR RE-REVIEW

Barnes #1A Blackbody Reference Source	1	657.00
Hewlett-Packard (200 CD Audio Oscillator	1	186.15
Tektronix Type 53/54B Wide Hand Calibrated Pre-amp	1	147.83
General Radio \$546-C Audio Frequency Microvolter	1	154.40
RCA Senior Veltchmyst (NV98A)	1	87.05
08-Cart Nodel 0C-1	1	26.00
Scope Tray for OC-1	1	9.31
Electronic Instrument Carrier Model MC-1	1	81.03
Hewlett-Packard 74000 Vacuum Tube Voltmeter	1.	246,38
TOTAL	,	\$6,428.44

- 3. The parties hereto agree to redetermine the price of all items of Appendix I except Item No. 7 during June or July 1959. The price for Item 7 will be redetermined at a later date in accordance with the provisions of PART IV entitled PRICE REDETERMINATION.
- 4. The above results in a net increase of \$222,370.00 or a new total consideration of \$514,547.08. All other terms of Contract No. SP-1916 remain unchanged.
- 5. Please indicate your receipt of this Amendment No. 7 to Contract No. 3P-1916 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1 25X1 ACKNOWLEDGED AND ACCEPTED Contracting Officer LOCKLED AIRCRAFT CORPORATION 25X1 DPD-DD/ arp RBB Distr. 1-SP-1916 TITLE 1-Contractor 1-Finance 25X1 1 1-Chrono